

**Strengthening of Ministry of Disaster Management and Relief Program Administration (SMoDMRPA) Project**

**Annual Procurement Plan 2020-21**

IDA Credit No.5281-BD, 6137-BD, D5910-BD

Project Cost ( Taka in Lac)

Ministry / Division
Agency
Procuring Entity Name & Code
Project / Program Name & Code


Ministry of Disaster Management & Relief
Department of Disaster Management
Department of Disaster Management, 14902
Strengthening MoDMR Program Administration, IDA Credit No.5281-BD, 6137-BD

35008	Total
308	GOB
34700	RPA

Package No.	Description of Procurement Package as per PP / TAPP	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lakh Taka)	Indicative Dates			Status
	Services/ Goods							Invitation for Tender	Signing of Contract	Completion of Contract	
1	2	3	4	5	6	7	8	9	11	12	
S-1 C	Procurement Specialist	Individual	1	SIC	Project Director	RPA	215.00	01-Dec-19	01-Jul-20	30-Jun-23	On going
SI-7	Program Specialist (Public Workfare) - Cox's Bazar	Individual	1	SIC	Project Director	RPA	162.00	01-Aug-20	31-Aug-20	30-Jun-23	Need to Procure
SI-8	Program Specialist (Community Services and Gender) - Cox's Bazar	Individual	1	SIC	Project Director	RPA	162.00	01-Aug-20	31-Aug-20	30-Jun-23	Need to Procure
SI-9	Social and Environment Safeguard Specialist - Cox's Bazar	Individual	1	SIC	Project Director	RPA	162.00	01-Aug-20	31-Aug-20	30-Jun-23	Need to Procure
SF-8	Implementation Support Firm	Firm	1	QCBS	PD/HOPE	RPA	700.00	01-Aug-20	30-Sep-20	30-Jun-23	Need to Procure
SF-9	Payment Service Provider	Firm	1	OTM/NCS	PD/HOPE	RPA	700.00	01-Aug-20	30-Sep-20	30-Jun-23	Need to Procure
SF-10	Third Party Spot Monitoring & Evaluation Firm	Firm	1	QCBS	PD/HOPE	RPA	400.00	01-Aug-20	30-Sep-20	30-Jun-23	Need to Procure
SF-11	Rent a Car (Out Sourced)	Firm	1	NCB	Project Director	RPA	20.00	01-Oct-20	01-Nov-20	30-Jun-23	Need to Procure
G-3.2	Vehicles (Microbus-2 Nos)	Lot-2	2	NCB	Project Director/HOPE	RPA	90.00	01-Oct-20	01-Jan-21	01-Oct-21	Re-Tender
G-3.3	Vehicles (SUVs-2 Nos)	Lot-3	2	NCB	Project Director/HOPE	RPA	160.00	01-Oct-20	01-Jan-21	01-Oct-21	Re-Tender
G-6.5	Furniture for Cox's Bazar Project Office	LS	2 set	RFQ	Project Director	RPA	10.00	01-Aug-20	15-Aug-20	30-Nov-20	Need to Procure

G-15	Public Information Campaign Materials, Sign Board, Operational Manual Printing	LS	1 set	NCB	Project Director	RPA	120.00	01-Oct-20	01-Nov-20	30-Jun-21	Need to Procure
G-17C	TV Spot and Radio Spot	LS	1 set	NCB	Project Director	RPA	150.00	01-Aug-20	01-Oct-20	30-Jun-21	Need to Procure
G-19	Equipment and Installation of A2i model Network at MoDMR & DDM	Lot	1	NCB	Project Director/HOPE	RPA	900.00	01-Aug-20	01-Oct-20	30-Jun-21	Need to Procure
G-25	Air Conditioner for MoDMR (NDRCC)	LS	1 set	RFQ	Project Director	RPA	5.00	01-Aug-20	15-Aug-20	30-Sep-20	Need to Procure
G-28	Computers, Accessories and etc for DDM	LS	1 set	RFQ	Project Director	RPA	5.00	01-Aug-20	01-Oct-20	30-Dec-20	Need to Procure
G-28 A	Computers, Accessories and etc. - Cox's Bazar	LS	2 set	RFQ	Project Director	RPA	10.00	01-Aug-20	01-Oct-20	30-Dec-20	Need to Procure
G-30	VGf and CI Sheet Pilot Project	LS	1 set	NCB	Project Director	RPA	400.00	01-Oct-20	30-Oct-20	30-Jun-21	Need to Procure
G-32A	Advertisement on Flood Awareness	LS	1 set	RFQ	Project Director	RPA	5.00	15-Jul-20	25-Jul-20	25-Aug-20	Need to Procure
G-33	Projector, Laptop, Scanner and Accessories for DDM	LS	1 set	RFQ	Project Director	RPA	5.00	01-Oct-20	15-Oct-20	30-Dec-20	Need to Procure
NCS-3	Out Sourced Staff	Firm	1	NCB	Project Director	RPA	200.00	01-Mar-21	01-Jun-21	30-Jun-23	Need to Procure
Total Value of Services Procurement							<b>4581.00</b>				

  
 সত্যেন্দ্র কুমার সরকার  
 প্রকল্প পরিচালক  
 SMoDMRPA- প্রকল্প

অনুমোদিত  
  
 মো: আতিকুল হক  
 মহাপরিচালক  
 দুর্যোগ ব্যবস্থাপনা অধিদপ্তর  
 ও  
 ক্রয়কারী কার্যালয় প্রধান