

**Strengthening of the Ministry of Disaster Management and Relief Program Administration (SMoDMRPA) Project
Annual Procurement Plan 2022-23 (Revised)**

IDA Credit No.5281-BD, 6137-BD and IDA Grant No D591-BD

Project Cost (Taka in Lac)

Ministry / Division
Agency
Procuring Entity Name & Code
Project / Program Name & Code


Ministry of Disaster Management & Relief
Department of Disaster Management
Department of Disaster Management, 14902
Strengthening MoDMR Program Administration, IDA Credit No.5281-BD, 6137-BD and IDA Grant No D591-BD


35008	Total
308	GOB
34700	RPA

Package No.	Description of Procurement Package as per PP / TAPP Services/ Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lakh Taka)	Indicative Dates			Status
								Invitation for Tender	Signing of Contract	Completion of Contract	
1.	2.	3.	4.	5.	6.	7.	8.	9.	10.	11.	
G-7.4	Photocopier (2 units) for Cox's Bazar Project Office	Nos	2 Nos	RFQ	PD	RPA	5.00	24/10/22	01/11/22	06/11/22	Procured
G-30A	Laptop, Accessories and etc. for PD Office	Nos	03 Nos	RFQ	PD	RPA	5.00	16/03/23	29/03/23	03/04/23	Procured
G-31A	Interior & Furniture for Project office	LS	1 set	RFQ	PD	RPA	5.00	14/05/23	24/05/23	30/05/23	Procured
SF-8A	Implementation Support Firm (Amendment Contract)	Firm	1	Direct Selection (SSS)	PD/HOPE	RPA	545.55	15/02/23	23/02/23	30/06/24	Procured
SF-8B	Implementation Support Firm for Jamalpur, Netrokona, Sunamganj, Kurigram and Gaibandha.	Firm	1	Direct Selection (SSS)	PD/HOPE	RPA	547.29	15/02/23	23/02/23	23/06/23	Procured
SF-10A (Part-A)	Third Party Spot Monitoring & Evaluation Firm(Amendment Contract)	Firm	1	Direct Selection (SSS)	PD/HOPE	RPA	375.00	16/04/23	15/06/23	30/06/24	To be procured
SF-10A (Part-B)	Conducting a Survey about EGPP+ Services in Five Districts	Firm	1	Direct Selection (SSS)	PD/HOPE	RPA	73.50	07/06/23	15/06/23	15/08/23	To be procured
SI-2.C	Financial Management Specialist	Individual	1	SIC	Project Director	RPA	231.00	31/01/19	25/02/19	30/06/23	Procured
SI-3	Training and IEC Specialist	Individual	1	SIC	Project Director	RPA	315.00	12/04/14	18/10/14	30/06/23	Procured

25

Package No.	Description of Procurement Package as per PP / TAPP Services/ Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lakh Taka)	Indicative Dates			Status
								Invitation for Tender	Signing of Contract	Completion of Contract	
1.	2.	3.	4.	5.	6.	7.	8.	9.	10.	11.	
SI-4	Database Management Specialist	Individual	1	SIC	Project Director	RPA	337.00	07/02/15	23/02/15	28/02/23	Procured
SI-5 A	System Engineer	Individual	1	SIC	Project Director	RPA	202.00	14/06/18	19/07/18	30/06/23	Procured
SI-6B	Program Specialist	Individual	1	SIC	Project Director	RPA	202.00	02/01/19	05/02/19	30/06/23	Procured
SI-7	Program Specialist (Public Workfare) - Cox's Bazar	Individual	1	SIC	Project Director	RPA	162.00	01/06/20	31/07/20	30/06/23	Procured
SI-8	Program Specialist (Community Services and Gender) - Cox's Bazar	Individual	1	SIC	Project Director	RPA	162.00	01/06/20	31/07/20	30/06/23	Procured
SI-9	Social and Environment Safeguard Specialist - Cox's Bazar	Individual	1	SIC	Project Director	RPA	162.00	01/06/20	31/07/20	30/06/23	Procured
SI-10	MIS Specialist	Individual	1	SIC	PD/HOPE	RPA	18.00	02/02/23	31/03/23	30/09/23	Procured
SI-11	Procurement and Contract Management Associate	Individual	1	SIC	PD/HOPE	RPA	18.00	25/05/23	14/06/23	14/12/23	Under Process
SI-12	Financial Management Associate	Individual	1	SIC	PD/HOPE	RPA	18.00	31/05/23	21/06/23	21/12/23	Under Process
Total Value of Services/ Goods Procurement							3383.34				


 Dr. Md. Moniruzzaman
 (Additional Secretary)
 Project Director
 SModMRPA Project


 Md. Mijanur Rahman
 Director General
 Department of Disaster Management
 &
 Head of Procuring Entity